

**INTERLOCAL CONTRACT  
FIRST SUPPLEMENTAL ARTERIAL INCIDENT AND EVENT MANAGEMENT SYSTEM**

**THIS FIRST SUPPLEMENTAL INTERLOCAL CONTRACT**, made and entered into this \_\_\_\_ day of \_\_\_\_\_, 2005, by and between the Regional Transportation Commission of Southern Nevada, hereinafter referred to as RTC; the City of North Las Vegas, a municipal corporation, hereinafter referred to as CITY; the City of Las Vegas, a municipal corporation, hereinafter referred to as LAS VEGAS; and the County of Clark, a political subdivision, hereinafter referred to as COUNTY, organized pursuant to Chapter 373 of the Nevada Revised Statutes and Chapter 4.04 of the Clark County Code.

**WITNESSETH**

**WHEREAS**, pursuant to Chapter 373 of the Nevada Revised Statutes, a Project to develop, design, perform construction inspection, construct, and evaluate Intelligent Transportation Systems (ITS) technologies for Craig Road and Las Vegas Boulevard North, has been approved by the RTC and is included in the Regional Transportation Commission Capital Improvement Program; and

**WHEREAS**, the existing Interlocal Contract for the development, design and implementation of the Arterial Incident and Event Management System (AIEMS), *also known as the Multimodal Event Management System*, was entered into on October 1, 2004; and

**WHEREAS**, it is desired to supplement the aforementioned Interlocal Contract to extend the project completion date; and

**WHEREAS**, the PROJECT is identified and shown on the attached Exhibit "A".

**NOW THEREFORE**, in consideration of the covenants, conditions, agreements and promises of the parties hereto, the RTC authorizes the CITY to proceed with the PROJECT as it is mutually agreed and understood as follows:

**SECTION III - GENERAL** shall be changed as follows: Paragraph No. 7 is deleted in its entirety and replaced with:

7. It is anticipated that the contract administration will begin immediately, the ITS system and software development and PROJECT design will begin June 1, 2004, and the construction will begin December 1, 2005. Should any of the phases of the PROJECT fall behind schedule, the RTC may require a report stating the reasons for the delay. The PROJECT must be completed to the satisfaction of the RTC prior to June 30, 2007. The RTC may, at any time thereafter, grant time extensions or terminate this Interlocal Contract and require all sums advanced the CITY be repaid.

The remainder of the Interlocal Contract shall remain the same.

IN WITNESS WHEREOF, this Interlocal Contract is hereby executed as of the date first set forth below:

\*\*\*\*\*  
Date of Commission Action:


12/8/05

ATTEST:

REGIONAL TRANSPORTATION  
COMMISSION OF SO. NEVADA



TONI MICHENER  
Executive Assistant



BRUCE L. WOODBURY  
Chairman

APPROVED AS TO LEGALITY AND FORM:



ZEY KAPLAN  
General Counsel

\*\*\*\*\*  
Date of City Council Action:

\_\_\_\_\_

ATTEST:

CITY OF NORTH LAS VEGAS

\_\_\_\_\_

KAREN STORMS, CMC  
City Clerk

\_\_\_\_\_

MICHAEL L. MONTANDON  
Mayor

APPROVED AS TO LEGALITY AND FORM:

\_\_\_\_\_

Deputy City Attorney

\*\*\*\*\*

APPROVED AS TO FORM

*Thomas R. Green* 12/27/05  
Thomas R. Green      Date  
Deputy City Attorney

ATTEST:

CITY OF LAS VEGAS

BARBARA JO RONEMUS  
City Clerk

\_\_\_\_\_  
OSCAR B. GOODMAN  
Mayor

\*\*\*\*\*

Date of Commission Action:

ATTEST:

CLARK COUNTY BOARD OF  
COMMISSIONERS

SHIRLEY B. PARRAGUIRRE  
City Clerk

\_\_\_\_\_  
RORY REID  
Chairman